SV04 Technical Schedule
(COA Camp Pendleton BSC)

DATE (2004)	Objectives
June 10	Request T-3 Line Submitted
June 11	Identify Connections Equipment Requirements M&S, C4I, C2, VOIP, etc..
June TBD	TAD site visit to I MEF Sim Ctr meet with Net Admin and Sim Ctr Dir
July TBD	Finalize Subnet scheme and routing plan for DISA circuit between J-9 and I MEF Sim Ctr
July 15	IATO between Camp Pendleton/J-9 and DAA for circuit install
September 1	Install T-3 pipe between Camp Pendleton, J-9
September 13-15	Initial in house test Connections, M&S(s), C4I, C2, VOIP etc…
October 4-6	Test DISA Circuit Connections, M&S(s), C4I, VOIP, C2 etc…
October 7-8, 11	Repair problems
October 12-14	October Train terminal operators/ Dress Rehearsal
October 15	Final Preparations
October 18-29	Sea Viking 2004 execution

SV04 Technical Schedule
(COA Quantico BSC)

DATE (2004)	Objectives
June 11	Identify Connections Equipment Requirements M&S, C4I, C2, VOIP, etc..
June TBD	Site visit to Quantico Sim Ctr meet with Net Admin and Sim Ctr Dir
July TBD	Finalize Subnet scheme and routing plan for JTEN between J-9 and Quantico BSTF Sim Ctr
July TBD	IATO between Quantico/J-9 and DAA for circuit install
September 6-10	Activate JTEN Circuit between Quantico and J-9
September 13-15	Initial in house test Connections, M&S(s), C4I, C2, VOIP etc…
October 4-6	Test JTEN Circuit Connections, M&S(s), C4I, VOIP, C2 etc…
October 7-8, 11	Repair problems
October 12-14	October Train terminal operators/ Dress Rehearsal
October 15	Final Preparations
October 18-29	Sea Viking 2004 execution